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Lower Mon

Bottom Line Up Front

 Current Schedule:  On Schedule
► January 2023 (Early Project Operational, 90% benefits)

► January 2024  (Early Project Complete) 

 Current Cost:  On Budget
► TEP – Total Estimated Price, assuming efficient funding, at $1.11 B, $1.2B including contingencies. 

 Keys:

1. $82M was received thru FY2017 work plan.  

2. River Chamber Completion Options 1 and 2 awarded in FY 2017.

3.   Pool 3 Dredging contract awarded in FY 2017.

4.   FY2018 & FY2019 President’s budget = $0, high potential for cost and schedule growth.

5.    Continue to investigate alternatives to reduce the project’s critical path.
 Revisiting construction restrictions

 L/D 3 removal contract performance period
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NOTE:  Funding & schedule information reported does not 

include the Charleroi Land Chamber or the Port Perry 

Bridge relocation.
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 Major Project Features
 New Dam at Braddock

 New Locks at Charleroi

 Dredging

 Removal of Locks and Dam 3

 Relocations

 Financial
 902 Limit:  $1.76 Billion

 Current Estimate at Completion $1.2 Billion, 

including contingencies *1

Lower Mon - Project Overview

L/D 2

L/D 3

L/D 4

Braddock L/D

Charleroi L/D

L/D 3

Pre-Project Condition Post-Project Condition
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*1 does not include Land 

Chamber nor Port Perry Bridge
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Lower Mon - Project Schedule

3

Major Feature Construction Last Reported
Completion
(Nov 2017)

Revised *1

Charleroi M22-M27 FY 2019 FY 2020

Charleroi Dam StillingBasin FY 2021

Charleroi River Chamber Completion (RCC) FY 2023

Dredging Pool 3 FY 2022 FY 2020

Relocations Variable

Lock and Dam 3 Removal FY 2023

*1 – Assumes receipt of FY 2018 capability
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Lower Mon – Charleroi Ongoing / Pending Construction Plan

Description Last Reported 
Completion

Current 
Completion 
(FY18 Work

Plan)

Current 
Completion 

(No FY18 Work
Plan)

Previously
Planned 
Award

Current 
Planned 
Award

Option 
Expires

% Complete

M22-M27 2019 2020 2020 Completed Aug 14 A NA 58%

RCC Base 2023 2023 2019 Completed Sep 15 A NA 84%

RCC Opt 1 2023 2023 2027 Completed Aug 17 A 30 Sep 17 6%

RCC Opt 2 2023 2023 2027 Completed Aug 17 A 30 Sep 18 2%

RCC Opt 3 2023 2023 2027 Nov 17 FY 18 See 
notes

30 Sep 18 NA

RCC Opt 4 2023 2023 2027 Dec 18 Dec 18 31 Mar 20 NA

RCC Opt 5 2023 2023 2027 Nov 20 Nov 20 31 Mar 21 NA

Stilling Basin 2021 2021 TBD Sep 18 Sep 18 NA NA

Notes:
• RCC – River Chamber Completion 
• RCC Option 1 & 2 awarded in Aug 2017
• Risk informed RCC completion is 2027
• RCC Option 3 at risk
• Stilling Basin at risk

• Remaining project features not shown on this slide:
• Dredging Awarded Sept 2017
• Pool Clearing (FY21 planned award)
• Lock and Dam 3 Removal
• (FY21 planned award)
• Relocations
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Charleroi Construction Images

1 - River Chamber Completion Contract Dewatered M2-M6 Cofferbox
2 – M22-M27 Contract Removal of the D/S Closure Cell
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Lower Monongahela River Project 

Time and Cost Scorecard 

Major Activity Schedule

Expenditures 31 Dec 17

Planned (BCWS)       $730.9M     $679.3M
Earned   (BCWP) $659.8M     $695.2M
Actual    (ACWP) $684.3M     $684.3M

BCWP:  Reports the value (based on % complete) of the work 
performed to date.
Target:
Actual as compared to Planned:  (<1% = Green); (>1% and <3% = 
Yellow); and (>3% = Red)
Values shown reflect  project sunk cost of $550.6M thru FY 2014.
EAC = $1.11B (nc)    TPC = $1.220 B

Budget

Schedule (Baseline)/(Current Early)   31 Dec 18

Operational (Realize over 90% of project Benefits)    2027 / 2023 
Project Complete 2029 / 2028

• Requested $105 M in the FY 18 Work Plan

• Uncertainty of FY 18 funding is a concern 
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Activity Baseline Current

RCC Option 3 Award Nov 2017 30 Sep 2018 ⃰ 

Dredging Award T.O. 2 30 Sep 2018 30 Sep 2018*

Stilling Basin Award 30 Sep 2018 30 Sep 2018*

⃰ Requires Work Plan Funding

No 

Contingency

Contingency

Included

CPI 1.02CPI = 0.96
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Discussion
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Aerial view of Charleroi Lock Construction

M22-M27 Contract

RCC Base Contract


